
CHARLESTON DISTRICT



SAC AIWW OVERVIEW



- •SC AIWW is 235 miles long
- Charleston District responsible for 210 miles
- Divided into 3 reaches:
 - Little River to Winyah Bay
 - Winyah Bay to Charleston Harbor
 - Charleston Harbor to Port Royal Sound
- 12ft Authorized Depth
- Charleston District Navigation Information:

http://www.sac.usace.army.mil/Missions/ Navigation/





FY24 Sediment Rehandling at Breach Inlet

Dredging Locations in Hatched Placement Areas Placement Area Locations

LOCATION: Charleston County, South Carolina **SCOPE:** Remove beach compatible sand from upland placement areas and place on adjacent

DREDGE TYPE: Pipeline

PLACEMENT: Nearshore, Surf Zone

QUANTITY: 600,000 CY

DEPTH: 5-6 foot cut in upland placement area

ROM: \$5M - \$10M

beaches

BUSINESS TYPE: IFB - Restricted

ADVERTISE: November 2023

BID OPENING: December 2023

AWARD: January 2024 **ISSUE NTP:** January 2024

COMMENCE DREDGING: February 2024

DREDGE COMPLETE: June 2024







- Completed Placement Area Maintenance AIWW Charleston to Port Royal
 - Performing maintenance efforts at 9 placement area sites
- Started Construction Placement Area Maintenance AlWW Georgetown to Charleston
 - Performing dike raising efforts at 7 placement area sites
- Completed Dredging AIWW Charleston to Port Royal
 - Dredged 3 Locations
 - Combined contract with SAS to save \$1M on AIWW







Successes

- AIWW Investment in SC Dredging & Diking Contracts (\$25M)
- 99% Complete AIWW EA
- Partnership with SAJ Heavy Equipment Team
- Exploring Beneficial Use of Dredged Material Opportunities

Challenges

Cost/Contractor availability for Placement Area contracts







Beneficial Use of Dredged Material Opportunities

- Placing Sand on Adjacent Beach from Breach Inlet
- Thin Layer Placement at strategic locations on AIWW
- Marsh Habitat at Bulls Bay

Participants in ongoing BU Initiatives

- Manomet Southeast BU & Coastal Habitat Study
- Cape Romain/Audubon Habitat Enhancement
- Sea Grant Thin Layer Placement



